

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Kurnool District – PMGSY- Phase VI – “Providing BT surface to the road from Dhone – Bethamcherla R&B road to Marrikunta via H.Kottala in Bethamcherla (M)” in Kurnool District – Re- Revised Administrative Sanction – Accorded - Orders- Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 889

Dated:30-05-2013

Read the following:-

- 1) G.O.Rt.No.173, PR&RD (progs.II) Department, Dated. 28.04.2007.
- 2) G.O.Rt.No.516, PR&RD (Progs.II) Department, Dated. 19.11.2012.
- 3) G.O.Rt.No.1127, PR & RD (Progs.II) Dept, dt.25-6-12.
- 4) From the ENC(PR), PMGSY, Hyd, Lr.No.W28/DEE.II/ PMGSY- AP VI-1002/KNL, dt.22.04.2013

<<>>

ORDER:

In the reference first read above, orders were issued according Original Administrative Sanction for an amount of Rs.354.53 lakh in respect of the work “Road from Dhone-Bethamcherla R&B road to Marrikunta via H.Kottala in Bethamcherla (M) ” in Kurnool District under PMGSY Phase VI. In the reference 2nd read above, orders have been issued according Revised Administrative Sanction of Rs.397.07. In the reference 3rd read above, orders have been issued according Re-Revised Administrative Sanction for an amount of Rs.487.07 lakh against the Original Administrative Sanction and Revised Administrative Sanction on the above road work.

2. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has submitted proposal and requested to accord Re-Revised Administrative Sanction for an amount of Rs.490.41 lakh in respect of the work “Providing BT surface to the Road from Dhone-Bethamcherla R&B road to Marrikunta via H.Kottala” in Kurnool District under PMGSY Phase VI as against the Re-Revised Administrative Sanction for an amount of Rs.487.07 lakh due to price escalation and VAT differences.

3. Government after careful examination of the proposal, hereby accord again Re-Revised Administrative sanction for an amount of Rs.490.41 lakh (Rupees Forty Nine Crore Ninety lakh Forty One Thousand only) in respect of the work “Providing BT surface to the Road from Dhone-Bethamcherla R&B road to Marrikunta via H.Kottala” in Kurnool District under PMGSY Phase VI as against the Original Administrative Sanction of Rs.354.53 lakh (Rupees Three Crore Fifty Four lakh Fifty Three Thousand only) and Revised Administrative Sanction of Rs.397.07 lakh (Rupees Three Crore Ninety thousand Seven Hundred only) due to price escalation charges and VAT differences . The amount chargeable is as follows:

- | | |
|-------------------------------------|-------------------|
| 1. Original Administrative Sanction | : Rs. 354.53 lakh |
| 2. Re-RAS cost of above work | : Rs. 487.07 lakh |

(PTO)

::2::

Now Re-Revised Administrative Sanction required as follows:

a) Amount chargeable from PMGSY Phase VI (GOI share i.e OAS cost.)	Rs. 354.53 lakh
b) Amount chargeable from state Govt, (already sanctioned 487.07-354.53)	: Rs. 132.54 lakh
c) Difference of Rs. 490.41-487.07	: Rs. 3.34 lakh

Total Re-RAS required (a+b+c)	: Rs. 490.41 lakh

4. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

5. This order issues with the Concurrence of the Finance Department vide their U.O.No.12545/254/Expr.PR&RD/12, dated. 17.05.2013.

6. A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

V.NAGI REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, PR, Kurnool District.
The District Treasury Officer, Kurnool Dist.
The Accountant General, Andhra Pradesh, Hyderabad.
Copy to:
The P.S to Minister (Panchayat Raj &RWS)
The Finance (Expr. PR&RD) Department.
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER